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Date Tasks Notes 
Before Get In 
 
 
 

Build: 
 Small traditional nativity 

manger 
 Large Crib big enough for 

William Lockey 
 Pillory – light enough for 

Shaun to move around 
 Ark & mast 

 
Buy: Carpet for stage blocks 
 
Collect: Stage blocks from Haydn 
Bridge 
 
Rent: Extra lights 
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Get In  
Thursday 20th Nov  
From 1pm 
 

Put down stage carpet on existing 
hall stage 
Bring in flats 

2 x 4ft 
2 x 1ft 6” 
1 x door header flat 
1 x1ft flat 

Bring in components for fore 
stage extension 

 2 tops 
 8 sides 
 Wood flooring for top 
 Small set of steps 

Set up Haydn Bridge blocks 
according to plan 
Put hand rail on Platform 3 (see 
plan) 
Build cottage/stable flats 
 

 
 
 

 
 
 

 
 

 
 
 
Can be done at any time: 
 
Put in talk back 
Set up lighting and sound table 
Set Lights 
Set up speakers 
Carpet backstage 
Set  up props table 
Set up back stage video link and TV 
Set up bar in lobby 
 
 

Friday 21st 
November 
Start 9am 

Carpet all platforms and blocks 
 
 
Mast for ark – needs pully to raise 
flag 
Make new top with hole for central 
platform 2 for mast 
 
Dress/decorate cottage/stable 
(see plan) 
 
Black curtains for: 

 Stage wall on old stage 
 Around proscenium and 

front of old stage 
 Sides of Haydn bridge 

blocks 
Rig projector for back wall of hall 
 
Set up flying equipment for dove 
& raven in ark scene 

Saturday 22nd 
November  
Start 9am 

All the other unfinished jobs! 
 

Get Out Sunday 30th 
November  
Start 9am 

Take it all down! 

 


