

Oh What a Lovely War  
Set Plan and Build Schedule  
15<sup>th</sup> -18<sup>th</sup> November 2018

**Set building time table:**

**Wednesday 14<sup>th</sup> October** Collect rear projector and screen from Hi-Lights.

**Thursday 15<sup>th</sup> October 9am**

Main jobs:

- Put up extension
- Bring in flats and two sets of steps from shed
- Put down stage carpets
- Put up flats
- Build in screen: Confirm distance from projector to screen – approx. 2.6m/8ft6inch
- Build “balcony” opening Stage Right

**Friday 16<sup>th</sup> October 9am**

Main jobs:

- Build hat stand (SR)
- Build ladder (SL)
- Finish construction
- Prepare flats (lining paper if necessary)
- Paint flats black


**Saturday 17<sup>th</sup> October 9am**

Main jobs

- Lighting
- Sound
- Black curtaining
- Flies


**Sunday 18<sup>th</sup> October** Set dressing/First rehearsal on stage

**Sunday 25<sup>th</sup> March 930am** Take it all down and put everything away!!



The set consists of a rear wall incorporating a rear projection screen with a stage area in front.


Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018



Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018




## Step by Step build plan




Assemble 14 stage blocks

## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018



Install modular steps and set of steps (SR)


## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018



Carpet old stage and extension




## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018




Build flats with entry SL and screen

## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018




Create opening door in flat for balcony with set of steps

## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018




Build projector stand and walls SL and SR to create protected area

## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018




Build hat stand/shelving for on stage props



Build a ladder SL

## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018



Lining Paper (as required) and paint flats black

## Oh What a Lovely War Set Build Plan Draft 2 31<sup>st</sup> October 2018



Curtain SL and SR and above flats to cover proscenium

Curtain front of stage. Put up blue curtain above stage

Set lights

Put in talk back

Set up lighting and sound table

Set up speakers

Carpet backstage

Set up props table

Set up back stage video link and TV

Set up bar in lobby